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Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 215 Date: 26-Jan-2010 Tuesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 140

Inspection Type:
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Rainy

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Senior Meeting was cancelled today.
·Mehran on vacation 1/22/2010 to 2/19/2010. I will be his contact during his absence.
·Paul Kooner still sick today.
·Reviewed and distributed the Progress Pay Estimate #31.
·The weekly SWPPP inspection was postponed until tomorrow . Called and talked to Dragomir. I told
him that I disagree with the last rating, yellow, because the deficiencies seem to be noncompliance with
Chris Knoche's recommendations rather than what is required by the approved SWPPP. Dragomir
concurred with my view and said will review the inspection report and calls me back.
·Received an email from Mike Forner. HQ construction had a question regarding CCO 129. They were
of the opinion that the cost of removing the forms for lost deck was included in the contract price for
structural concrete and a CCO was not warranted. I provide the back up information and gave to Amer to
discuss with Mike. Section 10-1.53 of the Special Provisions effectively removed the requirement of
Section 51.105, Forms, of the Standard Specifications. CCO #129 is justified.
·Talked to Jaime regarding pending Electrical CCO and asked for his help to work with PB and get the
revised plans out. He also stated that the quikcurb was installed correctly. The gap shown on the plans is
not there. I told him that I would have it fixed.
·50 pair cable installation will be CCO 139. Tim McCarthy completed his calculations. Sherif wrote C-
93 for CCO 140, Paint electrical conduits. Jonathan to write up.
·Signed State letter 1801, Service Plat Form Installation Plan for Hazzaa.
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